
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ900 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Talley Construction Company, Inc.Contractor:

Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/04/2016

07/09/2016

%

$0.00

525.0

190.0

190.0

36.19

%Percent Complete($):

%Percent Behind:

POLK

31.02

Date Notice to Proceed: 05/25/2016

10/31/2017

$6,889,744.10

$6,889,744.10

$633,100.43 $7,683.12$625,417.31

$0.00

$-4,216.30Test Report Payment Adjustments:

$628,884.13 $625,034.01 3,850.12

$633,100.43 $7,683.12$625,417.31

$0.00 $0.00

$-383.30 $-3,833.00

$0.00 $0.00

Construction of a concrete Bulb-Tee beam bridge on U.S. 64

5.17

20161130

Project(s): 70004-3299-94, 70068-3203-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-NH-40(27)94.18 1059912.0070004-3299-94 59The construction of a concrete Bulb-Tee beam bridge on U.S.
TN-FLAP(7)5.82 10512,938.1270068-3203-94 51The rockfall mitigation on U.S. 64 (S.R. 40) near L.M. 8.30.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,381.41

0.000

0.400

$0.00

$13,752.56

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

70068-3203-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,381.40

0.000

0.400

$0.00

$13,752.56

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

70004-3299-94 0100 9035 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

70068-3203-94 0100 9036 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

70004-3299-94 0500 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

70068-3203-94 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

70004-3299-94 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

70004-3299-94 0500 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

70068-3203-94 0100 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

70004-3299-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,680.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.250.25 0.000.0070004-3299-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $567,253.73

0.000

0.250

$0.00

$141,813.43

201-01 CLEARING AND GRUBBING

70004-3299-94 0500 0880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $245,836.12

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 70-SR040-24.85)

70004-3299-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,377.000 $18.96

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

70004-3299-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.44

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

70004-3299-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,758.000 $15.82

0.000

0.000

$0.00

$0.00

203-01.07 RD & DRNG EXCV (ACID
PRODUCING- OFF SITE
DISPOSAL)

70004-3299-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,837.000 $13.98

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

70004-3299-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.44

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $13.37

0.000

0.000

$0.00

$0.00

203-06 WATER

70068-3203-94 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $13.37

0.000

0.000

$0.00

$0.00

203-06 WATER

70004-3299-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,224.000 $9.87

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

70004-3299-94 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $102,919.78

0.000

0.000

$0.00

$0.00

203-50.01 CONSTRUCTION OF HAUL ROAD

70004-3299-94 0500 0890 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

443.000 $17.62

0.000

0.000

$0.00

$0.00

204-02.01 DRY EXCAVATION (BRIDGES)

70004-3299-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.43

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

70004-3299-94 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.72

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0500 0900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $234.76

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)

70004-3299-94 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $352.14

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

70004-3299-94 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $422.57

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

70004-3299-94 0500 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $71.15

0.000

0.000

$0.00

$0.00

204-05 ROCK DRILLING (BRIDGES)

70004-3299-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $7.57

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN

70004-3299-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,490.000 $6.21

0.000

1,755.000

$0.00

$10,898.55

209-03.21 FILTER SOCK (12 INCH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.56 6.566.56 0.000.0070004-3299-94 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $12.68

0.000

6.560

$0.00

$83.18

209-05 SEDIMENT REMOVAL

70068-3203-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12.68

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

70004-3299-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,142.000 $4.26

0.000

387.000

$0.00

$1,648.62

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

70004-3299-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.73

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

70004-3299-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $325.67

0.000

7.000

$0.00

$2,279.69

209-08.07 ROCK CHECK DAM PER

70004-3299-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $556.70

0.000

7.000

$0.00

$3,896.90

209-08.08 ENHANCED ROCK CHECK DAM

70068-3203-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $556.70

1.000

1.000

$556.70

$556.70

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $724.69

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

70004-3299-94 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,084.000 $2.47

0.000

0.000

$0.00

$0.00

209-09.24 JUTE MESH FABRIC

70004-3299-94 0100 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,000.000 $2.83

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

70004-3299-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,830.000 $28.15

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

70068-3203-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $28.15

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

70004-3299-94 0500 0920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $51.04

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

70004-3299-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $91.31

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,178.000 $93.80

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

70004-3299-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

782.000 $115.17

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

70004-3299-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

70004-3299-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

70004-3299-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

70004-3299-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $743.15

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

70004-3299-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $102.69

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $639.11

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

70068-3203-94 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $639.11

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

70004-3299-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

70068-3203-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

70004-3299-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

70068-3203-94 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

70004-3299-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

406.000 $103.25

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

464.000 $119.54

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

70068-3203-94 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $119.54

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

70004-3299-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

70068-3203-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

70004-3299-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

70068-3203-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

70068-3203-94 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

70004-3299-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

70068-3203-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

70004-3299-94 0100 0290 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,437.50

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

70068-3203-94 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $1,437.50

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

70068-3203-94 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,050.000 $3.55

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3299-94 0100 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $20.00

0.000

0.000

$0.00

$0.00

503-01.01 MILLING CONCRETE PAVEMENT

70004-3299-94 0500 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $303.30

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

70004-3299-94 0500 0930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

141,549.000 $0.90

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

70004-3299-94 0500 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

577.000 $758.25

0.000

0.000

$0.00

$0.00

604-03.01 CLASS A CONCRETE (BRIDGES)

70004-3299-94 0500 0950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

99,679.000 $1.12

0.000

0.000

$0.00

$0.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

70004-3299-94 0500 0960 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $264.32

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

70004-3299-94 0500 0970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $615.85

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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70004-3299-94 0500 0980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,046.000 $5.10

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

70004-3299-94 0500 0990 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,896.000 $5.71

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

70004-3299-94 0100 0310 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,698.000 $58.11

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO.1)

70004-3299-94 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

70004-3299-94 0500 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,109.000 $63.33

0.000

0.000

$0.00

$0.00

606-03.03 STEEL PILES (12 INCH)

70004-3299-94 0500 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $135.15

0.000

0.000

$0.00

$0.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

70004-3299-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $68.07

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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70004-3299-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $152.59

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

70004-3299-94 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $262.43

0.000

0.000

$0.00

$0.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

70004-3299-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $114.28

0.000

0.000

$0.00

$0.00

607-37.06 42" CORRUGATED METAL PIPE
CULVERT

70004-3299-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $62.63

0.000

0.000

$0.00

$0.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

70004-3299-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $59.47

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

70004-3299-94 0100 0380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,242.77

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

70004-3299-94 0100 0390 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

283.000 $1.73

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)
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70004-3299-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,369.78

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

70004-3299-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,374.89

0.000

0.000

$0.00

$0.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

70004-3299-94 0500 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,820.000 $247.17

0.000

0.000

$0.00

$0.00

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

70004-3299-94 0500 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

816.000 $72.40

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

70004-3299-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $180.55

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

70004-3299-94 0100 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $63.19

0.000

0.000

$0.00

$0.00

621-05.01 TEMPORARY SHORING

70004-3299-94 0100 0440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $9.56

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY
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70004-3299-94 0100 0450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $435.84

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

70004-3299-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $68.43

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

70068-3203-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $68.43

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

70004-3299-94 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $85.54

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

70068-3203-94 0100 9027 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $85.54

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

70004-3299-94 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

832.000 $18.11

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

70068-3203-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $18.11

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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70004-3299-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.17

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

70068-3203-94 0100 9028 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.17

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

70004-3299-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,012.50

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

70004-3299-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $747.50

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

70004-3299-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,443.75

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

70068-3203-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,443.75

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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0.00 3.003.00 0.000.0070004-3299-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,175.00

0.000

3.000

$0.00

$15,525.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

70068-3203-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,175.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

70004-3299-94 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $1.15

0.000

239.000

$0.00

$274.85

706-01 GUARDRAIL REMOVED

70004-3299-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $1.78

0.000

200.000

$0.00

$356.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

70068-3203-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $779.70

0.000

0.000

$0.00

$0.00

707-10.02 ROCKFALL FENCE (TYPE II)

70004-3299-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $191.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

70004-3299-94 0100 0550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $212.04

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

70004-3299-94 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.97

0.000

44.900

$0.00

$2,288.55

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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70004-3299-94 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

521.000 $83.56

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

70004-3299-94 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $65.95

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

70004-3299-94 0500 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $46.22

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

70004-3299-94 0500 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $13.61

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

70068-3203-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $228.12

0.000

0.000

$0.00

$0.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL

70004-3299-94 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $133.06

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL
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0.62 0.360.36 0.060.0070004-3299-94 0100 0600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,999.99

0.057

0.362

$912.00

$5,792.00

712-01 TRAFFIC CONTROL

70068-3203-94 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,999.99

0.057

0.362

$912.00

$5,792.00

712-01 TRAFFIC CONTROL

70004-3299-94 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,300.000 $38.33

0.000

2,350.000

$0.00

$90,075.50

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06100100

-383.30-10.000

0.000.000

70068-3203-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $38.33

100.000

100.000

$3,833.00

$3,833.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100

-3,833.00-100.000

-3,833.00-100.000

70004-3299-94 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $47.15

0.000

78.000

$0.00

$3,677.70

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

70068-3203-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $47.15

10.000

10.000

$471.50

$471.50

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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0.00 126.00126.00 0.000.0070004-3299-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $14.95

0.000

126.000

$0.00

$1,883.70

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

70068-3203-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $14.95

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

70068-3203-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $48.30

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

70004-3299-94 0100 0640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $8.91

0.000

312.000

$0.00

$2,779.92

712-06 SIGNS (CONSTRUCTION)

70068-3203-94 0100 0210 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

176.000 $8.91

112.000

112.000

$997.92

$997.92

712-06 SIGNS (CONSTRUCTION)

70004-3299-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,322.50

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

70068-3203-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,322.50

0.000

2.000

$0.00

$2,645.00

712-08.03 ARROW BOARD (TYPE C)
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70004-3299-94 0100 0660 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $5.75

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

70004-3299-94 0100 0670 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.000 $6.61

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

70004-3299-94 0100 0680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $18.40

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

70004-3299-94 0100 0690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $20.70

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

70004-3299-94 0100 0700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $230.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

70004-3299-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,062.50

0.000

1.000

$0.00

$10,062.50

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

70004-3299-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $12.08

0.000

0.000

$0.00

$0.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER
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70068-3203-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $12.08

0.000

0.000

$0.00

$0.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

70004-3299-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $60.66

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

70068-3203-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $60.66

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

70068-3203-94 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $17.25

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

70004-3299-94 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $14.38

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

70004-3299-94 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,140.000 $0.48

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

70068-3203-94 0100 0260 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.600 $4,025.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)
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70068-3203-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $0.86

0.000

0.000

$0.00

$0.00

716-05.50 PAINTED PAVEMENT
MARKINGS(8" LINE)

70004-3299-94 0100 0760 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,606.25

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

70068-3203-94 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.600 $2,731.25

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

70004-3299-94 0100 0770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $145,873.80

0.000

1.000

$0.00

$145,873.80

717-01 MOBILIZATION

70068-3203-94 0100 0290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $145,873.80

0.000

1.000

$0.00

$145,873.80

717-01 MOBILIZATION

70004-3299-94 0100 0780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

925.000 $2.36

0.000

138.890

$0.00

$327.78

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

70068-3203-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $4.03

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(SEE PLANS)
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125.00 0.000.00 0.000.0070004-3299-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $4.03

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

70004-3299-94 0900 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,530.000 $3.45

0.000

0.000

$0.00

$0.00

793-13.07 4IN SCHEDULE 40 PVC

70004-3299-94 0900 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $20.82

0.000

0.000

$0.00

$0.00

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

70004-3299-94 0900 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $37.03

0.000

0.000

$0.00

$0.00

793-13.28 4 DUCT FORMATION @ 48IN
DEPTH

70004-3299-94 0900 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $11.50

0.000

0.000

$0.00

$0.00

793-14.02 CONCRETE ENCASEMENT PER
DUCT

70004-3299-94 0900 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $18,860.00

0.000

0.000

$0.00

$0.00

793-14.05 MH PRECAST 4-FT W X 8-FT L X
6-FT H

70004-3299-94 0900 1110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,750.00

0.000

0.000

$0.00

$0.00

793-14.09 BRIDGE CONDUIT HANGER
SYSTEM
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70004-3299-94 0900 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $2.01

0.000

0.000

$0.00

$0.00

793-14.11 1IN INNERDUCT

70004-3299-94 0900 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $1.15

0.000

0.000

$0.00

$0.00

793-14.21 ROD DUCTS

70004-3299-94 0900 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $172.50

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

70004-3299-94 0900 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,764.000 $0.58

0.000

0.000

$0.00

$0.00

793-98.05 RETIRE BURIED FACILITIES IN
PLACE

70004-3299-94 0900 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $57.50

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

70004-3299-94 0100 0800 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $57.50

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

70004-3299-94 0100 0810 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $28.75

0.000

204.790

$0.00

$5,887.71

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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70004-3299-94 0100 9019 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.88

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

70004-3299-94 0100 0820 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $34.50

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

70004-3299-94 0100 0830 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $18.40

0.000

0.000

$0.00

$0.00

801-02.08 TEMPORARY SEEDING (WITHOUT
MULCH)

70004-3299-94 0100 0840 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $115.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

70004-3299-94 0100 9020 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.50

0.000

0.000

$0.00

$0.00

801-06 MULCH

70004-3299-94 0100 0850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $4.54

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

70004-3299-94 0100 0860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $1.15

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)
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70004-3299-94 0100 0870 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,893.000 $1.15

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*

Page 29RR004


